PROJECT SNAPSHOT

- **CLIENT / NETWORK:** Saudi Ministry of Media (Konooz Initiative) & Kulymat (IP Owner and Production)
- **ROLE:** Executive Producer
- **THE BIG WIN:** Managed a **$2M+ USD** international animation project across three nations, successfully absorbing a sudden 25% budget cut while locking in the contract for Season 2.



Image Credit/ Kulymat

THE CHALLENGE

- **SPLIT TEAMS:** Managing and syncing a distributed production pipeline spread across four separate animation studios in Egypt, the UAE, and Turkey.
- **FINANCIAL SHOCK:** Sustaining active multi-studio operations and keeping team morale up through an unexpected 25% mid-stage funding drop.
- **GOVERNMENT ALIGNMENT:** Sifting through evolving institutional goals from Riyadh and translating them into clear, simple instructions for remote creative teams.

THE IMPACT

- **SMART COST BALANCING:** Absorbed the 25% funding drop by auditing remote studio overhead, consolidating asset pipelines, and rewriting vendor milestone payouts.
- **TIMELINE RECALIBRATION:** Stretched the master calendar from 12 to 18 months, using a phased delivery approach to protect international dependencies.
- **COMMERCIAL EXPANSION:** Maintained 100% delivery accuracy with zero content loss, earning absolute client satisfaction and the immediate award of Season 2.








Image Credit/ Kulymat